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I. RATIONALE 
 
The National Capital Region Planning Board was constituted in 1985 by an Act of 
Parliament with the following objectives:         

• Preparation of a plan for the development of the National Capital Region;   

• Coordinating and monitoring the implementation of the said Plan; and  

• Evolving harmonized policies for control of land uses and developing 
infrastructure in the Region so as to avoid any haphazard development of the 
Region.                                    

II. CONSTITUTION AND MEMBERSHIP OF THE BOARD 

The present constitution of the Board, as per the MoH&UA’s Gazette Notification No.K-
11019/3/2012-DDVI, dated 22nd November, 2017, is as under:  

1.  Union Minister of State (Independent Charge), Housing & Urban 
Affairs 

Chairman 

2.  Chief Minister of Haryana   Member 

3.  Chief Minister of Rajasthan    Member 

4.  Chief Minister of Uttar Pradesh         Member 

5.  Lieutenant Governor, National Capital Territory of Delhi Member 

6.  Chief Minister of NCT-Delhi Member 

7.  Minister of Urban Development, Government of Rajasthan                                   Member 

8.  Minister of Urban Development, Government of Uttar Pradesh                            Member 

9.  Chairman, Railway Board Member 

10.  Secretary, Ministry of Road Transport & Highways Member 

11.  Secretary, Ministry of Housing & Urban Affairs Member 

12.  Chief Secretary, Government of Haryana                                                         Member 

13.  Chief Secretary, Government of Rajasthan                                                      Member 

14.  Chief Secretary, Government of Uttar Pradesh                                                Member 

15.  Chief Secretary, Government of NCT-Delhi    Member 

16.  Principal Secretary, Town & Country Planning Department, 
Government of Haryana  

Member 

17.  Member Secretary, National Capital Region Planning Board Member Secretary 

 

Co-Opted Members 

1.  Secretary, Ministry of Environment, Forest & Climate Change 

2.  Chief Planner, Town and Country Planning Organization, Govt. of India 

 

III. FUNCTIONS 

The Functions of the NCR Planning Board as per Section 7 of the NCRPB Act, 1985 are: 

(a) to prepare the Regional Plan and the Functional Plans; 

(b) to arrange for the preparation of Sub-Regional Plans and Project Plans by each 
of the participating states and the Union territory; 

(c) to co-ordinate the enforcement and implementation of the Regional Plan, 
Functional Plans, Sub-Regional Plans and Project Plans through the participating 
States and the Union territory; 
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(d) to ensure proper and systematic programming by the participating States and the 
Union territory in regard to project formulation, determination of priorities in the 
National Capital Region or sub-regions and phasing of development of the 
National Capital Region in accordance with stages indicated in the Regional 
Plan; 

(e) to arrange for, and oversee, the financing of selected development projects in the 
National Capital Region through Central and State plan funds and other sources 
of revenue. 

IV. POWERS 

The Powers of the NCR Planning Board as per Section 8 of the NCRPB Act, 1985 are: 

(a) call for reports and information from the participating States and the Union 
territory with regard to preparation, enforcement and implementation of 
Functional Plans and Sub-Regional Plans; 

(b) ensure that the preparation, enforcement and implementation of Functional Plan 
or Sub-Regional Plan, as the case may be, is in conformity with the Regional 
Plan; 

(c) indicate the stages for the implementation of the Regional Plan; 
(d) review the implementation of the Regional Plan, Functional Plan, Sub-Regional 

Plan and Project Plan; 
(e) select and approve comprehensive projects, call for priority development and 

provide such assistance for the implementation of those projects as the Board 
may deem fit; 

(f) select, in consultation with the State Government concerned, any urban area, 
outside the National Capital Region having regard to its location, population and 
potential for growth, which may be developed in order to achieve the objectives 
of the Regional Plan; and  

(g) entrust to the Committee such other functions as it may consider necessary to 
carry out the provisions of this Act.  

 
V. CONSTITUENT AREAS OF NCR 

As defined in the Schedule {Section 2(f)} of the NCRPB Act, 1985 and the subsequent 
notifications of 14.03.1986 and 23.08.2004 (to include remaining part of Alwar district) 
the National Capital Region (NCR) covered an area of about 34,144 sq. km. falling in the 
territorial jurisdictions of four State Governments, namely, National Capital Territory of 
Delhi, Haryana, Uttar Pradesh and Rajasthan. The Regional Plan-2021 prepared for the 
aforementioned area was notified in 2005. 

Subsequently, certain more areas/districts were added in the NCR. Details are as under: 

Bhiwani & Mahendragarh districts of the 
State of Haryana and Bharatpur district of 
the State of Rajasthan 

Govt. of India vide Gazette Notification dated 
01.10.2013 

Jind and Karnal districts of the State of 
Haryana and Muzaffarnagar district of the 
State of Uttar Pradesh 

Govt. of India vide Gazette Notification dated 
24.11.2015 

Shamli district of the State of Uttar 
Pradesh 

NCR Planning Board, in its 37th meeting held 
on 04.12.2017, considered and approved the 
inclusion of district Shamli of State of Uttar 
Pradesh in NCR. 

Notification in this regard is in process 
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Subsequent to these notifications & approvals, the area of NCR is about 55,098 sq.km 
with a population of about 581.5 lakhs (as per Census 2011). The sub-region wise area 
details are as under: 

Sub-Region Name of the District Area in sq. km. 

Haryana Faridabad, Gurgaon, Mewat, Rohtak, Sonepat, 
Rewari, Jhajjhar, Panipat, Palwal, Bhiwani 
(including Charkhi Dadri), Mahendragarh, Jind and 
Karnal  

25,327 

Uttar Pradesh Meerut, Ghaziabad, Gautam Budh Nagar, 
Bulandshahr, Baghpat, Hapur, Muzaffarnagar and 
Shamli 

14,841 

Rajasthan Alwar and Bharatpur  13,447 

Delhi Whole of NCT Delhi   1,483 

 Total 55,098 

 
 
VI. COUNTER MAGNET AREAS 

The NCRPB Act, 1985 under Section 8 (f) empowers the Board to select, any urban 
area, outside the NCR having regard to its location, population and potential for growth 
as a ‘Counter Magnet Area (CMA)’ in consultation with the concerned State Government 
for development in order to achieve the objectives of the Regional Plan. As on 
31.03.2017, there are nine CMAs as under:  

i) Hissar in Haryana  
ii) Ambala in Haryana 
iii) Bareilly in Uttar Pradesh 
iv) Kanpur in Uttar Pradesh 
v) Kota in Rajasthan 
vi) Jaipur in Rajasthan 
vii) Gwalior in M.P. 
viii) Patiala in Punjab 
ix) Dehradun in Uttrakhand 

As per the Regional Plan-2021, CMAs are envisioned to play the following two distinctive 
mutually complementary roles: 

a) As interceptors of migratory flows into NCR, which may escalate, as the 
accelerated development of NCR would provide a pull to migrants from the less 
developed adjoining areas; and  

b) As Regional Growth Centres, which would be able to achieve a balanced pattern 
of urbanization in the Region of their own setting over a period of time. 

 
 
VII. THE PLANNING COMMITTEE 
 
a) Constitution 
 
Section 4(1) & (2) of the NCRPB Act mandates the constitution of a Planning 
Committee. The Member Secretary of the Board is the ex-officio Chairman of the 
Planning Committee. The constitution of the Planning Committee is as follows:- 
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1. Member Secretary, NCR  Planning Board Chairman 

2. Joint  Secretary, Ministry of Urban Development (now Ministry of 
Housing and Urban Affairs) dealing with  Housing and Urban 
Development 

Member 

3. Secretary-in-charge of Urban Development, Haryana Member 

4. Secretary-in-charge of Urban Development, Rajasthan Member 

5. Secretary-in-charge of Urban Development Uttar Pradesh Member 

6. Secretary-in-charge of Urban Development NCT Delhi Member 

7. Vice-Chairman, Delhi Development Authority Member 

8. Chief Planner, Town and Country Planning Organization Member 

9. Director, Town and Country Planning Department, Haryana Member 

10. Chief Town Planner, Government of Rajasthan Member 

11. Chief Town and Country Planner, Government of Uttar Pradesh Member 

 
b) Co-opted Members: 

 Senior Adviser (HUD), Planning Commission (now NITI Aayog) 

 Chairman-cum-Managing Director, Housing & Urban Development Corpn.  

 Joint Secretary (UT), Ministry of Urban Development (now Ministry of Housing and 
Urban Affairs), 

 Joint Secretary (IA), Ministry of Environment & Forest, Govt. of India  

 Chief Regional Planner, NCRPB  
 
c) Functions of the Planning Committee 
 
As stipulated under Section 9 of the NCR Planning Board Act, 1985, the key functions of 
the Planning Committee are: 
 
9(1)   The functions of the Committee shall be to assist the Board in- 

(a) the preparation and coordinated implementation of the Regional Plan and the 
Functional Plans; and  

(b) scrutinizing the Sub-Regional Plans and all Project Plans to ensure that the 
same are in conformity with the Regional Plan. 

(2)   The Committee may also make such recommendation to the Board as it may 
think necessary to amend or modify any Sub-Regional Plan or any Project Plan.  

(3) The Committee shall perform such other functions as may be entrusted to it by 
the Board. 

 
VIII. THE REGIONAL PLAN-2021 FOR NCR 
 
NCR Planning Board prepared a Regional Plan with the perspective year 2021 which 
was notified on 17.09.2005. 
 
The Regional Plan-2021 for NCR (RP-2021) provides a unique model for sustainable 
development of urban and rural settlements to improve the quality of life as well as 
ensuring a rational land use pattern to protect and preserve good agricultural land, 
preserve environmentally sensitive areas and laying down an inter-related policy 
framework relating to settlement systems, transportation, physical infrastructural facilities 
such as power and water, social infrastructure, disaster management, heritage and 
tourism. 
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The vision of the Plan is to develop the entire NCR as a region of global excellence. The 
Plan aims to promote economic growth and balanced development of the Region and 
seeks to attain these through (a) providing suitable economic base for future growth by 
identification and development of regional settlements capable of absorbing the 
economic development impulse of Delhi; (b) providing efficient and economic rail and 
road based transportation networks (including mass transport systems) well integrated 
with the land use patterns to support balanced regional development in such identified 
settlements; (c) minimizing adverse environmental impact; (d) developing selected urban 
settlements with urban infrastructure facilities such as transport, power, communication, 
drinking water, sewerage and drainage comparable with Delhi; (e) providing a rational 
land use pattern; and (f) promoting sustainable development in the region for improving 
the quality of life. 
 

The RP-2021 had made population projections for all sub-regions for 2021. Sub-region 
wise projected population for the year 2011 in the RP-2021 and its comparison with the 
Census 2011 figure is as follows: 

                     (In Lakh) 

Sl. 
No.  

Sub- region Projected population in 
2011 as per RP-2021  

Population as per 
Census 2011 

1. NCT-Delhi sub-region 179.90 167.88 

2. Haryana sub-region 117.55 110.31 

3. Uttar Pradesh sub-region 150.83 145.76 

4. Rajasthan sub-region 37.91 36.74 

 NCR 486.19 460.69 
 

The thrust areas of the RP-2021 for NCR are as follows:  
 
• Laying down rational land uses at the Regional level in a harmonious pattern 

emerging from a careful examination (including use of Satellite Imagery from NRSC, 
Hyderabad) of natural features including susceptibility to natural disasters and socio-
economic activities  

• Development of Metro and Regional Centres as powerful growth nodes to attract 
economic activities 

• Provide regional transport linkages and Mass Commuter System  
• Construction of peripheral expressways and orbital rail corridor around Delhi  
• Development of core urban infrastructure (transport, power, water supply, sewerage, 

drainage) in NCR towns  
• Development of the region’s economy through Model Industrial Estates, Special 

Economic Zones, etc. outside NCT-Delhi 
 
The RP-2021 for NCR has proposed a six tier Settlement System consisting of Metro 
Centres, Regional Centres, Sub-Regional Centres, Service Centres, Central Villages 
and Basic Villages. The RP-2021 has proposed 7 Metro Centres (city/complex with 
population of 10 lakh and above) and 11 Regional Centres (city/complex with population 
of 3 to 10 lakh) as follows: 
 

I Metro Centre 

1. Faridabad-Ballabgarh 

2. Gurgaon-Manesar 

3. Ghaziabad-Loni  

4. NOIDA  

5. Sonepat-Kundli 

6. Greater NOIDA  

7. Meerut  
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II Regional Centre 

1. Bahadurgarh 

2. Panipat 

3. Rohtak 

4. Palwal 

5. Rewari-Dharuhera-Bawal  

6. Hapur-Pilkhua 

7. Bulandshahr-Khurja 

8. Baghpat-Baraut 

9. Alwar 

10. Greater Bhiwadi  

11. Shahjahanpur-Neemrana-Behror  

 
The policies and proposals of the RP-2021 are to be elaborated by the NCR participating 
States in their respective Sub-Regional Plans and various lower hierarchy Plans like 
Master Plans/ Development Plans, etc. The implementation of the policies and proposals 
of the RP-2021 is being carried out by the NCR participating States and Departments/ 
Agencies of Central Govt. 
 
Further, new and innovative approaches are required to be adopted by the concerned 
Agencies of the NCR participating States to improve & enhance the quality of physical 
infrastructure like power, water and sanitation. Ground water recharging and water 
harvesting are required to be integrated in the Building Bye Laws and amendments are 
also required to be carried out in various Town Planning / Urban Development/ Urban 
Improvement Acts by the NCR participating State Governments for conserving water 
recharging areas. RP-2021 has highlighted concern for the depleting natural resources 
like water, forest and biodiversity especially as a consequence of the rapidly urbanizing 
NCR. 
 
IX. THE YEAR IN RETROSPECT: 2017-2018 
 
Highlights of major activities undertaken and achievements made during 2017-18 are as 
follows: 
 
A. IMPLEMENTATION OF REGIONAL PLAN-2021 FOR NCR 
 
NCRPB has taken up various initiatives/ actions for the effective implementation of 
policies of the RP-2021 through NCR participating State Governments/ agencies and the 
concerned Central Ministries/ Departments/ Agencies. 
 
i. Review of Regional Plan-2021 for NCR 
 
NCRPB initiated a review exercise for RP-2021 as per provisions of the NCRPB Act, 
1985. The draft revised RP-2021 (DRRP-2021) was prepared in consultation with the 
NCR participating State Governments, Central Govt. Ministries/ Departments, etc. and 
following the provisions of the NCRPB Act, 1985, the same was approved by the Board 
in 2014. However, in view of certain directions received from the Prime Minister’s Office 
(PMO), comments were sought from the MoEF&CC on the DRRP-2021. 
 
After several rounds of discussions, the MoEF&CC, vide letter dated 11.01.2017, 
provided inputs on ‘Chapter 14: Environment’ and ‘Chapter 17: Regional Landuse’ of the 
DRRP-2021. The inputs of MoEF&CC were placed in the subsequent meeting (37th) of 
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the Board held on 04.12.2017, wherein Board decided that NCR participating States 
may provide their comments/ observations on the inputs of MoEF&CC and the matter 
may be deliberated at the level of Secretary, HUA, Govt. of India. 
 
Further, as per the provisions of the NCRPB Act, 1985 and the directions of the Board, 
the second review exercise of the RP-2021 has been initiated. Steering Committee 
under the chairmanship of Member Secretary, NCRPB has been constituted and two 
meetings have been organized. Further, fourteen sub-groups have been constituted to 
undertake the review of sectors/ chapters of the RP-2021. The representatives from 
NCR participating States, concerned Central Ministries/ Departments, academicians and 
subject experts are part of the said Study Groups. The review process is in progress. 
 
ii. Planning for newly added districts of NCR participating States in NCR  
 
Subsequent to addition of six new districts in NCR (namely Bhiwani and Mahendragarh 
districts of the State of Haryana and Bharatpur district of the State of Rajasthan vide 
Notification dated 01.10.2013; and Jind and Karnal districts of the State of Haryana and 
Muzaffarnagar district of the State of U.P. vide Notification dated 24.11.2015), the work 
of preparation of Regional Plan-2021 has been initiated. As part of this, the task of 
creation of Regional Landuse for the additional districts of NCR has been entrusted upon 
National Remote Sensing Centre (NRSC), Govt. of India. The Existing Landuse maps 
have been prepared by NRSC and shared with the concerned NCR participating States. 
Upon notification of Shamli district, the said exercise will be extended to include Shamli. 
 
iii.  Functional Plan 
 

Section 16 of the NCRPB Act, 1985 provides for that after the Regional Plan has come 
into operation, the Board may prepare, with the assistance of the Committee, as many 
Functional Plans as may be necessary for the proper guidance of the participating 
States and of the Union territory. 
 
In pursuance of the above, in the FY 2017-18, NCRPB has circulated the draft 
Functional Plan for Micro and Household Enterprises to the NCR participating States 
and the concerned Institutes of the Central Govt. (i.e. MSME Development Institute and 
NIESBUD) for inputs/ observations. The same will be finalized after incorporating the 
inputs/ observations received and will be placed before the Statutory Planning 
Committee of the Board for consideration and approval. 
 
iv. Preparation of Sub-Regional Plans  
 
According to Section 17(1) of the NCRPB Act, 1985 “Each participating State shall 
prepare a Sub-Regional Plan for the sub-region within that State and the Union Territory 
shall prepare a Sub-Regional Plan for the sub-region within the Union Territory”.  
 
Status of Preparation of Sub-Regional Plans is as under: 
Sub-region Status 

Uttar 
Pradesh 

Govt. of UP published the SRP -2021 for UP sub-region on 31.12.2013 and 
has uploaded the same on its website (www.awas.up.nic.in).   

Haryana Govt. of Haryana has informed that it has finalized SRP-2021 for Haryana 
sub-region and uploaded the same on its website (www.tcpharyana.gov.in). 
However, Government of Haryana  has to resolve the issues with 
MoEF&CC. 

Rajasthan Govt. of Rajasthan has approved the SRP-2021 for Rajasthan sub-region 
of NCR (Distt. Alwar) on 10.11.2015 and has uploaded the same on its 
website (www.urban.rajasthan.gov.in/udh).  
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NCT-Delhi Board decided that the Master Plan for Delhi-2021 prepared under  the 
provisions of  Delhi Development Act, 1957 be treated as SRP for NCT- 
Delhi sub-region. However, the Master Plan must clearly bring out issues 
related to inter-state connectivity.  

 
Preparation of SRP-2021 for the districts added vide Notification dated 01.10.2013 and 
24.11.2015, is underway by concerned NCR participating States. 
 
v.      Monitoring of Implementation of the Regional Plan-2021 for NCR 
 
Monitoring of implementation of the Regional Plan is done at various levels, such as the 
Board, Planning Committee, Project Sanctioning & Monitoring Group (PSMG), State 
Level Steering Committee through various meetings.  Details as under: 
 

 One meeting of the Board (37th) held on 04.12.2017 

 One meeting of the Planning Committee (66th) held on 17.11.2017  

 One meeting of the PSMG-I (55th) held on 14.11.2017 

 One meeting of the PSMG-II (13th) held on 23.03.2018 

 Two meetings of the State Level Steering Committee- NCT Delhi (28.09.2017) 
and Haryana (19.01.2018) 

 One Review Meeting with NCR Cell U.P. and Govt. of U.P. to discuss issues 
pertaining to U.P. Sub-Region (16.10.2017) 

 
Further, pursuant to the directions of the Board, following meetings were held in Ministry 
of Housing and Urban Affairs:  
 

 Issues related to inter-state connectivity roads/linkages: Meeting held under the 
chairmanship of Secretary (HUA), Govt. of India on 12.02.2018. 

 Issue related to NCZ and Order of Hon’ble NGT as raised by the Govt. of 
Rajasthan: Meeting held under the Chairmanship of Additional Secretary (D&C), 
MoHUA, Govt. of India on 22.03.2018. 

 
vi.      Connectivity in NCR: Major projects 

a)  Road Network in NCR 

 
The RP-2021 proposes the following hierarchical road network in order to encourage, 
guide and sustain the envisaged development in the region and to cater to higher traffic 
interaction among NCT-Delhi and Regional towns. Implementation of proposed 
hierarchical road network in NCR is undertaken by the NCR participating States and the 
concerned departments of Central Govt. 

 
i)  Primary Road Network 
ii)  Secondary Road Network 
iii)  Tertiary Road Network 

 
Primary roads are radial roads connecting Regional/ Priority Towns with NCT-Delhi. 
RP-2021 proposed development of the existing ring road, outer ring road and the five 
radial roads (National Highways) upto CNCR towns (i.e., NH1 Delhi to Kundli, NH2 Delhi 
to Ballabhgarh, NH8 Delhi to Gurgaon, NH10 Delhi to Bahadurgarh and NH24 Delhi to 
Ghaziabad) to expressways standards.  
 
Five National Highways, namely, NH-1, NH-2, NH-8, NH-10 & NH-24 (old numbers) 
converge onto the Ring Road in NCT Delhi resulting in heavy congestion not only on the 
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ring roads but also on major roads in Delhi. In order to provide by-passes, Peripheral 
Expressways around Delhi were proposed in the RP-2021. The western half of this 
bypass road linking NH-1 at Kundli in the North to NH-2 at Palwal in the South via NH-10 
& NH-8 at western periphery of Delhi has been designated as the Western Peripheral 
(Kundli-Manesar-Palwal) Expressway (WPE). The eastern half of this bypass road 
linking NH-1 at Kundli in the North to NH-2 at Palwal in the South via NH-24 on the 
Eastern side of Delhi has been designated as the Eastern Peripheral (Kundli-Ghaziabad-
Palwal) Expressway (EPE).  
 

 The implementation of WPE is being carried out by HSIIDC, Govt. of Haryana and 
the part of the WPE from Palwal to Manesar was commissioned in 2016. For the 
remaining part, HSIIDC is to ensure completion by June, 2018.  

 The implementation of EPE and the Delhi-Meerut Expressway is being carried out by 
National Highways Authority of India (NHAI).  
 

Secondary Road Network consists of Major District Roads connecting smaller towns 
with the priority towns of the region and with the primary road network of the region. 
These roads are proposed to be two/intermediate/single lane depending upon envisaged 
traffic and interaction with adjoining areas.  
 
Tertiary Road Network proposes that all the villages, work places, small business, 
employment centres, residential areas and agriculture/ forest areas are to be provided 
access. It will consist of single/ intermediate/ double lane metalled roads connecting the 
Sub-regional towns and the secondary road network. 
 
b)  Rail Network in NCR 
 
RP-2021 proposes that development of road network alone will not be able to meet the 
transport demand in NCR. Hence, a supportive rail network will have to be developed for 
meeting the gap in demand and supply. The system of these networks needs to act in an 
integrated manner.  
 

i) Regional Rapid Transit System 
 
RP-2021 proposes that the primary regional rail network should connect the regional 
towns among each other and with Delhi, through dedicated lines to meet the demand on 
specific corridors and should be developed as Regional Rapid Transit System (RRTS). 
In pursuance of recommendations of the RP-2021, Board prepared the Functional Plan 
on Transport for NCR-2032, which is recommends the fast and efficient eight namely 
Delhi-Ghaziabad-Meerut, Delhi-Gurgaon-Rewari-Alwar, Delhi-Sonipat-Panipat, Delhi-
Faridabad-Ballabgarh-Palwal, Ghaziabad-Khurja, Delhi-Bahadurgarh-Rohtak, 
Ghaziabad-Hapur and Delhi-Shahdra-Baraut RRTS corridors for the commuters of NCR. 
Out of the eight RRTS corridors, three prioritized corridors are being undertaken by the 
National Capital Region Transport Corporation (NCRTC): 
 

1. Delhi-Ghaziabad-Meerut (approx. 82 kms) 
2. Delhi-Sonipat-Panipat (approx.111 kms) 
3. Delhi-Gurgaon-Rewari-Alwar (approx.180 kms) 

 
ii) MRTS for Delhi and CNCR Towns 

 
Regional Plan-2021 proposed that the Mass Rapid Transit system (MRTS) be extended 
to CNCR towns and integrated with upgraded ring railway in Delhi and integrated with 
the proposed Regional Rapid Transit System (RRTS). MRTS and RRTS are to be 
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planned with appropriate integrated feeder rail/road services. The extension of MRTS to 
CNCR Towns like Gurgaon, Ghaziabad-Vaishali, Faridabad-Ballabhgarh and 
Bahadrugarh are connected and for Noida-Greater Noida is in under implementation.    
 
B. PROJECTS FINANCED BY THE BOARD: 
 
Under section 8 (e) of the NCRPB Act, the Board can select and approve 
comprehensive schemes and provide assistance for the implementation of such 
schemes. The Board under the provisions of the above section has been financing 
various projects for implementation by the agencies within the National Capital Region 
and its Counter Magnet Areas (CMAs) with the over-arching goal of achieving the 
balanced development of the Region. NCR Planning Board provides financial assistance 
to the NCR constituent States (including NCT of Delhi), its CMAs and their implementing 
agencies in the form of loans up to a maximum of 75% of the estimated cost of Projects, 
while the balance share is to be borne by them. 
 
During the financial year 2017-18, 55th meeting of Project Sanctioning & Monitoring 
Group-I (PSMG-I) was held on 14.11.2017 wherein loans were sanctioned to the tune of 
Rs. 974.39 Cr. for 54 infrastructure development projects having an estimated cost of 
Rs. 1348.30 Cr.  
 
The Board has provided financial assistance to 351 infrastructure development projects 
with an estimated cost of Rs. 30348 Crore, out of which an amount of Rs. 14318 Crore 
has been sanctioned as loan. The Board has released a loan amount of about Rs.  
10519 Crore till March 2018.    
 
The sub-region wise break up including completed and ongoing projects is as below in 
Table 1. 
 
Table 1: Sub-region wise break up of projects financed by the NCRPB (as on 
March, 2018) 

 (Rs. in Crs.) 
 

S. 
No. 

States 
  
Status 

No. of 
projects 

Estimated 
cost 

Loan 
sanctioned 

Loan 
released by 
NCRPB  

1 

Rajasthan 
[including 
CMA- 
Jaipur] 

Ongoing 53 3538 2533 1027 

Completed 30 1679 631 595 

  Sub Total   83 5217 3164 1622 

2 

UP 
[including 
CMA- 
Bareilly] 

Ongoing 7 7104 2586 1765 

Completed 50 2018 882 644 

  Sub Total   57 9122 3467 2409 

3 
Haryana 
[including 
CMA-Hissar] 

Ongoing 30 1840 1257 789 

Completed 171 13257 5854 5190 

  Sub Total   201 15097 7111 5979 

4 NCT-Delhi 
Ongoing 1 102 76 20 

Completed 2 521 310 310 

  Sub Total   3 623 386 330 
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S. 
No. 

States 
  
Status 

No. of 
projects 

Estimated 
cost 

Loan 
sanctioned 

Loan 
released by 
NCRPB  

5 
CMA –
Patiala in 
Punjab 

Ongoing 0 0 0 0 

Completed 2 79 46 46 

  Sub Total   2 79 46 46 

6 
CMA –
Gwalior in 
M P 

Ongoing 1 76 42 32 

Completed 4 134 101 101 

  Sub Total   5 210 143 133 

  Total  
Ongoing 92 12660 6494 3633 

Completed 259 17688 7824 6886 

  
Grand 
Total 

  351 30348 14318 10519 

 
Among the 351 projects financed by the Board, 259 projects have been reported 
completed and 92 are at various stages of implementation as per Annexure-I. The 
sector-wise summary for projects in terms of loan sanctioned is graphically presented in 
Figure 1. 
  
Figure 1 
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Annexure I 
 
 
List of Ongoing Infrastructure projects with loan assistance from NCRPB (upto 
Mar-18) 
 

(Rs. in Cr.) 
S. 

No. 
Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

  Haryana Sub 
Region 

          

  Transport Sector 
project (15 nos.) 

          

1 Construction of 2 
lane ROB at Hodal 
Hassanpur road on 
Delhi Palwal 
Mathura Railway 
line at L/C No. 553 

PWD (B&R), 
Haryana 

Dec-12 24.10 13.76 10.88 

2 Two lane ROB at 
Sonepat Purkhas 
road near sugar mill 
on Delhi Ambala 
Railway line L/C 
No. 29 

PWD (B&R), 
Haryana 

Dec-12 40.37 16.42 13.21 

3 Construction of 
Road from NH-10 
to NH-71 at 
southern Bye Pass 
in Rohtak district 

PWD (B&R), 
Haryana 

Dec-13 / 
May-15 

27.66 20.75 16.30 

4 Four lanning of 
Jhajjar 
Farukhnagar-
Gurgaon road in 
Jhajjar/Gurgaon 
district 

PWD (B&R), 
Haryana 

Dec-
13/Jan-16 

        115.11                 
86.33  

59.53 

5 Up gradation of 3 
roads in Rewari 
Division (Haily 
mandi to Pahlawas 
road, kosli-Guryani 
to Pahlawas NH-71 
and Dahina-
Jatusana Road 

PWD (B&R), 
Haryana 

Dec-13 / 
May-15 

83.53 62.65 28.26 

6 Construction of 4 
lane ROB at 
Lakhanmajra 
Meham road at L/C 
79 on Delhi 
Bhatinda Railway 
line in Rohtak 
District 

PWD (B&R), 
Haryana 

Jan-16 56.04 23.15 9.26 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

7 Construction of 2 
lane ROB at L/C 
No. 54 on Jind 
Panipat section 
(location 66/9-10) 
crossing road along 
with Delhi water 
carrier link channel 
in Panipat district 

PWD (B&R), 
Haryana 

Jan-16 32.58 11.18 4.47 

8 Construction of 2 
lane ROB at LC No. 
55 on Jind Panipat 
Section Location 
67/10-11 over road 
on Panipat Kabri 
road in Panipat 
district 

PWD (B&R), 
Haryana 

Jan-16 29.46 11.29 4.52 

9 Construction of 
additional 2 lane 
ROB at LC no. 3 on 
Hisar Sadalpur 
Railway line 
crossing old DHS at 
RD 164.60 at 
Dabra Chowk, 
Hisar  

PWD (B&R), 
Haryana 

Jan-16 74.67 56.00 22.40 

10 Construction of 
Elevated Road on 
National Highway 
No 10 from Chottu 
ram Chowk to Old 
bus stand (KM 
74.00 to 75.86) in 
Rohtak city Portion” 

PWD (B&R), 
Haryana 

Jan-16 152.83 114.62 45.85 

11 Development of 
access controlled 
Kundli-Manesar-
Palwal Expressway 
section (Manesar 
RD 83.320 to 
Palwal RD. 135.650 
km) by 
HSIIDC,Haryana 
(balance works) 

HSIIDC Jan-16 457.81 343.35 324.68 

12 2 Lane ROB at LC 
No. 564 of Mumbai 
Delhi Railway line 
on Palwal 
Hassanpur 
(Rasulpur) Road in 
Palwal District 
 

PWD (B&R), 
Haryana 

Nov-17 47.78 23.41                  8.19  
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

13 2 Lane ROB at LC 
No. 561 of Mumbai 
Delhi Railway line 
on Palwal Bamni 
Khera Hassanpur 
Road in Palwal 
District 

PWD (B&R), 
Haryana 

Nov-17 48.88 22.06                  7.72  

14 Upgradation of 
existing Sonepat-
Rathdhana Narela 
road from Km 2.310 
to 14.800 in 
Sonepat District 
(from ITI Chowk to 
Safiabad village 
upto Sonepat 
District Boundary), 
Sonipat 

PWD (B&R), 
Haryana 

Nov-17 101.81 76.36 30.54  

15 Construction of link 
road from Rewari-
Narnaul road to 
Rewari Jhajjar via 
Rewari Dadri road 
and Rewari 
Mohindergarh Road 
including 3 no. 
ROBs (Proposed 
Bye-pass), Rewari 

PWD (B&R), 
Haryana 

Nov-17 176.00 132.00 52.80  

   Sub-Total     1468.63 1013.33 638.61 

  Sewerage Sector 
Projects (10 nos.) 

          

16 Providing sewerage 
facilities in village 
kosli, Bhakli and 
Railway station 
area of Kosli, Dist. 
Rewari 

PHED 
Haryana 

Oct-07 8.70 6.53 5.22 

17 Providing 
renovation of 
existing 7 MLD STP 
based on MBBR 
technology followed 
by tertiary 
treatment and 
chlorination, 
Ganaur town in 
Sonipat district 

PHED 
Haryana 

Nov-17            5.64                  
4.08  

  
- 

18 Providing 
renovation of 
existing 4.5 MLD 
STP based on 
MBBR technology 
followed by tertiary 
treatment and 

PHED 
Haryana 

Nov-17            4.54                  
3.26  

  
- 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

chlorination, 
Kharkhoda town in 
Sonipat district 

19 Upgradation and 
renovation of 
existing 5 MLD STP 
based on MBBR 
technology followed 
by tertiary 
treatment in 
Samalkha town in 
Panipat district 

PHED 
Haryana 

Nov-17            7.14                5.19   
-  

20 Upgradation of 
existing 5.5 MLD 
STP & 5 MLD STP 
(MBBR technology) 
followed by tertiary 
treatment 
&chlorination at 
Kosli Road 
&Sampla road 
respectively 
alongwith some 
balance pipeline 
laying, Jhajjar town 

PHED 
Haryana 

Nov-17           11.00                7.91   
- 

21 Sewerage network 
in left out colonies 
& newly approved 
colonies and 
tapping of drains to 
implement NGT 
guidelines in Hodal 
town in Palwal 
district 

PHED 
Haryana 

Nov-17            4.66                3.50   
- 

22 Sewerage scheme 
in left out areas & 
recently approved 
colonies in 
Kalanaur town and 
renovation of the 
existing 3.5 MLD 
STP based on 
MBBR technology 
followed by tertiary 
treatment and 
chlorination, 
Kalanur town in 
Rohtak district 

PHED 
Haryana 

Nov-17            8.26                6.19   
- 

23 Sewerage scheme 
in left out areas & 
recently approved 
colonies in Sampla 
town and 
upgradation & 

PHED 
Haryana 

Nov-17            7.93                5.95   
- 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

renovation of the 
existing 4 MLD STP 
based on MBBR 
technology followed 
by tertiary 
treatment in 
Sampla town in 
Rohtak district 

24 Modification of 
existing STP with 
Tertiary Treatment, 
Effluent Disposal 
from STP Sohna to 
Nuh Drain and 
Laying of Sewerage 
System for Balance 
approved colonies 
as well as taping of 
drains of Sohna 
town 

PHED 
Haryana 

Nov-17           13.66              10.24   
-  

25 Providing sewerage 
system in left out 
approved colonies 
of Beri town and 
construction of 2.6 
MLD STP based on 
SBR technology 
followed by 
chlorination in place 
of existing 2 MLD 
STP based on 
water stabilization 
pond complete in 
all respect at Beri 
in Jhajjar district 

PHED 
Haryana 

Nov-17            9.28                6.96   
- 

   Sub-Total     80.80 59.80 5.22 

  Water Sector 
Projects (4 nos.) 

          

26 Water Suply at 
Sohna Town & 
Rojka Meo 
Industrial 
Area,Sohna 

PHED 
Haryana 

Nov-08 65.34 24.50 24.50 

27 Water Supply 
scheme for Nalhar 
Medical College 
and Nuh Town 

PHED 
Haryana 

Aug-
11/May-

15 

150.00 112.50 90.13 

28 Augmentation of 
Water Supply for 
Pataudi and 
adjoining town of 
Haily Mandi along 
with surrrounding 
seven villages. 

PHED 
Haryana 

Nov-
11/May-

15 

41.15 30.86 23.88 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

29 Augmentation of 
Water Supply for 
Farrukh Nagar 
Town & Five 
Villages, Gurgaon 
District. 

PHED 
Haryana 

Nov-
11/May-

15 

13.90 10.43 6.78 

   Sub-Total     270.39 178.29 145.29 

  Power Sector 
Projects (1 nos.) 

          

30 Strengthening of 
Sub-transmission& 
distribution network 
including metering 
in Jhajjar, Rohtak, 
Panipat&Sonipat 
Circles of Haryana 
(under IPDS) by 
UHBVN 

UHBVN  Nov-17 19.74 5.93  - 

   Sub-Total     19.74 5.93 0.00 

  Haryana Sub Total 
(30 nos.) 

    1839.56 1257.35 789.12 

  Uttar Pradesh Sub 
Region 

          

  Transport Sector 
project (2 nos.) 

          

31 Project of Metro 
connection 
between Noida and 
Greater Noida 
(29.707 km) 

GNIDA Jan-16 5503 1587.00 1130.00 

32 Development of Six 
lane Elevated Road 
(Hindon) in 
Ghaziabad, Uttar 
Pradesh by GDA 

GDA Jan-16 1147.60 700.00 420.00 

   Sub-Total     6650.60 2287.00 1550.00 

  Water Sector 
project (2 nos.) 

          

33 Raw Water 
Conveyance Main 
from Intake at 
Dehra (Ghaziabad) 
to WTP site at Palla 
(Greater Noida) 
Clear Water Main 
from WTP site to 
Master Reservoir  

GNIDA Aug-13 183.19 137.39 83.00 

34 Primary Treatment 
Works at Dehra 
(Ghaziabad), 210 
MLD Water 
Treatment Plant at 
Palla (Greater 

GNIDA Aug-13 121.48 87.16 63.00 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

Noida) and Allied 
Works  

   Sub-Total     304.67 224.55 146.00 

  Sewerage Sector 
project (2 nos.) 

          

35 Construction of 20 
MLD Sewage 
Treatment Plant 
and Pumping 
Station at Ecotech-
III, Greater Noida 

GNIDA Aug-13 28.15 21.10 17.70 

36 Construction of 15 
MLD Sewage 
Treatment Plant 
and Pumping 
Station at Ecotech-
II, Greater Noida 

GNIDA Aug-13 21.17 15.87 14.36 

   Sub-Total     49.32 36.97 32.06 

  UP Sub Total 
 (6 nos.) 

    7004.59 2548.52 1728.06 

  Rajasthan Sub 
Region 

          

  Water Sector  
(7 nos.) 

          

37 Alwar Water Supply 
Upgradation Project  

PHED 
Rajasthan 

Aug/Oct 
2013 

174.86 131.14 94.72 

38 Tijara Water Supply 
Upgradation Project  

PHED 
Rajasthan 

Aug/Oct 
2013 

16.46 12.35 4.95  

39 Rajgarh Water 
Supply Upgradation 
Project 

PHED 
Rajasthan 

Aug/Oct 
2013 

20.24 15.18 10.96  

40 Behror Water 
Supply Upgradation 
Project  

PHED 
Rajasthan 

Aug/Oct 
2013 

26.02 19.51 7.80  

41 Bhiwadi Water 
Supply 
Improvement 
Project 

PHED 
Rajasthan 

Aug/Oct 
2013 

40.69 30.52 11.86  

42 Reorganization of 
Urban Water 
Supply Scheme 
Khairthal, Alwar 
District from PHED, 
Rajasthan 

PHED 
Rajasthan 

Nov-17 36.26 27.19  
-  

43 Reorganization of 
Urban Water 
Supply Scheme 
Kishangarh Bas, 
Alwar District from 
PHED, Rajasthan 

PHED 
Rajasthan 

Nov-17 21.0551 15.78  
- 

   Sub-Total     335.59 251.67 130.29 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

  Transport Sector 
(38 nos.) 

          

44 Upgradation 
Strengthening & 
Development work 
on Barod to 
Shahjhanpur Road 
C.C. in VILLAGE 
PORTION Km 0/0 
to 9/900 , 10/750 to 
14/600 & 15/400 to 
16/400  ( MDR-206) 

PWD, 
Rajasthan 

Nov-17 22.78 17.08  
-  

45 Upgradation 
Strengthening & 
Development  
Reconstruction 
work on NH-8 to 
Pahadi Km 0/0 to 
11/100) 

PWD, 
Rajasthan 

Nov-17 15.44 11.58  
- 

46 Upgradation 
Strengthening & 
Development & Re-
Construction work 
on Behror to 
Bhumarika Road 
Km 0/0 to 12/0  

PWD, 
Rajasthan 

Nov-17 13.51 10.13  
- 

47 Upgradation , 
Strengthening and 
development work 
of Harsoli-
Ramnagar- Mirka- 
Baskripalnagar -
Kishangarhbas- 
Mothuka- 
Thanaghauda- 
Mubarikpur road 

PWD, 
Rajasthan 

Nov-17 56.48 42.36  
- 

48 Upgradation 
Strengthening & 
Development & Re-
Construction work 
on Tatarpur 
Chouraha- Sheopur 
KhanpurAhir 
JatBhagola Alipur 
Road Km 0/0 to 
36/500 

PWD, 
Rajasthan 

Nov-17 49.3 36.97  
- 

49 Padisal –Jagta 
Basai- Ratta Khurd- 
Balan Basai-
Shyamka-
Ismailpur- Ganj- 
Kishangarhbas 
road 

PWD, 
Rajasthan 

Nov-17 25.68 19.26  
-  
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

50 Development work 
of Pratapgarh-
Ajabgarh-Burja 
Tiraya Road Km 
0/0 to 25/0 ( SH-77) 

PWD, 
Rajasthan 

Nov-17 34.59 25.94  
-  

51 Upgradation of 
Road (3.75 Mtr. To 
7.00 Mtr. 
Carrriageway) 
From Alwar to 
Matsya University 
at Haldeena Via 
Madanpuri Bhajeet 
Nangla Charan 

PWD, 
Rajasthan 

Nov-17 17.62 13.21  
- 

52 Upgradation 
Strengthening & 
Development work 
on Various Road in 
Alwar City  

PWD, 
Rajasthan 

Nov-17 34.6 25.95  
- 

53 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 7/0 
(Govindgarh to 
Shemla khurd) 

PWD, 
Rajasthan 

Nov-17 8.45 6.33  
- 

54 Strengthening, 
widening & 
upgradation from 
3.75 Mtrs to 7.0m 
from Km 0/0 to 12/0 
(Barodameo 
Gandura 
Laxmangarh) 

PWD, 
Rajasthan 

Nov-17 15.88 11.91  
- 

55 Upgradation , 
Strengthening and 
development work 
of  Vijay Mandir 
Alwar to Ghatla-
Padisal & Harsoli 
road via Khairthal 
road. 

PWD, 
Rajasthan 

Nov-17 42.42 31.81  
-  

56 Strengthening and 
widening from 5.50  
Mtrs to 7.0 Mtrs 
from Km 8/00 to 
38/00 on Dausa 
Tehla Sariska road 
SH-29A 

PWD, 
Rajasthan 

Nov-17 18.31 13.73  
- 

57 Upgradation, 
strengthening and 
development work 
on Dausa-Kundal-
Gudha Katla 

PWD, 
Rajasthan 

Nov-17 31.42 23.56  
- 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

Bandikui-Balaheri-
Mandawar-
Ghorsarana-
Kathumar Road 
K.m. 74/00 to 
102/00 SH-78 (old 
MDR-48) 

58 Widening & 
Strengthening of 
existing culvert on 
Tehla Machari road 
SH 25 A Km 0/0 to 
23/500 

PWD, 
Rajasthan 

Nov-17 8.12 6.09  
-  

59 Strengthening and 
widening from 5.50  
Mtrs to 7.0 Mtrs 
from Km 0/0 to 
4/500 widening 
from 3.0 mtr to 7.0 
mtr of 26/300 & 
32/400 on Tehla 
Rajgarh Garhi 
Sawairam road SH-
25A  

PWD, 
Rajasthan 

Nov-17 10.61 7.95  
- 

60 Upgradation 
strengthening and 
Development work 
on Rohara to 
Bara_Bhadkol Via 
Reni-Machari road 
Km 76/0 to 90/0 
(MDR-151) 

PWD, 
Rajasthan 

Nov-17 18.88 14.16  
- 

61 Upgradation, 
Strengthening and 
development work 
of  Goth Ki Chowki 
Bigota Road Km 
o/0 to 21/0 

PWD, 
Rajasthan 

Nov-17 14.87 11.15  
- 

62 Upgradation, 
Strengthening and 
development work 
of  Ghat to Rajpur 
Bada Via Devti Km 
0/0 to 10/800 

PWD, 
Rajasthan 

Nov-17 14.87 11.15  
- 

63 Upgradation, 
Strengthening and 
development work 
of  Rajgarh to 
Karoth road Km 0/0 
to 3/0 
 
 
 

PWD, 
Rajasthan 

Nov-17 5.74 4.3  
-  
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

64 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 3/0 
(A/ R to 
Baldevgarh) 

PWD, 
Rajasthan 

Nov-17 5.3 3.97  
-  

65 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 2/0 
(Tilwad to Tilwadi) 

PWD, 
Rajasthan 

Nov-17 3.54 2.65  
- 

66 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 
3/500 (SH-29A to 
Thana) 

PWD, 
Rajasthan 

Nov-17 6.12 4.59  
- 

67 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 
3/500 (A/R to 
Ghatra) 

PWD, 
Rajasthan 

Nov-17 6.17 4.62  
- 

68 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 
3/300 (Palpur to 
Kankrali Rampura) 

PWD, 
Rajasthan 

Nov-17 5.84 4.38  
- 

69 Strengthening, 
widening & 
upgradation from 
3.0 Mtrs to 7.0 Mtrs 
from Km 0/0 to 
1/900 (A/R to 
Bhangarh) 

PWD, 
Rajasthan 

Nov-17 2.83 2.12  
-  

70 Strengthening, 
widening & 
upgradation from 
5.5 Mtrs to 7.0 Mtrs 
from Km 0/0 to 2/0 
(A/R to Narayani 
Mata Mandir) 

PWD, 
Rajasthan 

Nov-17 2.83 2.12  
- 

71 Strengthening, 
widening & 
upgradation from 
5.5 Mtrs to 7.0 Mtrs 
from Km 0/0 to 12/0 
(Kherli to Udaipura) 

PWD, 
Rajasthan 

Nov-17 13.3 9.97  
- 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

72 Strengthening, 
widening & 
upgradation from 
5.5 Mtrs to 7.0 Mtrs 
from Km 0/0 to 12/0 
(Kherli to 
Bhanokhar) 

PWD, 
Rajasthan 

Nov-17 15.87 11.9  
-  

73 Development work 
of Alanpur-Bansur-
Pratapgarh-Dhola 
Tala road km 25/0 
to 70/0 ( SH-52) 

PWD, 
Rajasthan 

Nov-17 69.09 51.81  
- 

74 Upgradation, 
strengthening and 
development work 
on Ramgarh-
Govindgarh-Sikari 
Nagar Road SH-45 
K.m. 8/825 to 
27/745 (Chidwai-
Govindgarh upto 
Distt Border 
Section) 

PWD, 
Rajasthan 

Nov-17 29.7 22.27  
- 

75 Development of 
Thanagazi 
Pratapgarh Dhola 
Tala road Km 99/0 
to 120/200 

PWD, 
Rajasthan 

Nov-17 28.87 21.65  
- 

76 Upgradation, 
strengthening and 
development work 
on Natni Ka Bara 
Malakhera-
Laxmangarh 
Kathumar Road 
(including 
Kathumar Bye pass 
Km 0/0 to 1/400) 
Km 25/0 to 61/0 
SH-44 (Chimravali- 
Maujpur -
Laxmangarh -
Khudiyana Bareda 
Kathumar Section 

PWD, 
Rajasthan 

Nov-17 41.16 30.87  
- 

77 Upgradation, 
strengthening and 
development work 
on Mahuwa-
Mandawar-Garhi-
Sawai Ram-
Laxmangarh-
Govindgarh Road 
SH-35 Km 60/000 
to 70/0 

PWD, 
Rajasthan 

Nov-17 14.21 10.65  
-  
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

(Laxmangarh - 
Jaluki -Govindgarh 
Section) 

78 Upgradation 
strengthening and 
Development work 
on Harsoli- Bibirani- 
Kotkasim- 
Budhibawal- 
Tapukra road Km 
45/0 to 57/200, 
62/900 to 64/500 & 
74/0 to 76/200 

PWD, 
Rajasthan 

Nov-17 23.99 17.99  
-  

79 Upgradation , 
Strengthening and 
development work 
of  Kotkasim 
Ladpur-Tijara 
Firojpur Jhirka 
District Border Km 
6/0 to 40/0 

PWD, 
Rajasthan 

Nov-17 48.33 36.24  
- 

80 Upgradation , 
Strengthening and 
development work 
of Alipur -Khedi- 
Khanpur Dagran- 
Pur-Nimlaka- 
Kalgaon- 
Hingwaheda -
Tizara-Firozpur -
Jhirka road 

PWD, 
Rajasthan 

Nov-17 34 25.5  
- 

81 Upgradation 
Strengthening & 
Development & Re-
Construction work 
on Tapukara to 
Milakpur Km 0/0 to 
7/500 

PWD, 
Rajasthan 

Nov-17 13.96 10.47  
- 

   Sub-Total     824.68 618.39 0 

  Rajasthan Sub 
Total (45 nos.) 

    1160.27 870.06 130.29 

  Delhi Sub Region            

  Other (1 nos.)           

82 Construction of 
Multi-storied office 
building at 
Karkardooma 
Institutional area at 
Shahdara South 
Zone by EDMC 

EDMC Dec-13 101.65 76.24 20.00 

  Delhi Sub Total  
(1 nos.) 

 

    101.65 76.24 20.00 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

  Counter Magnet 
Areas 

          

  Projects in UP 
CMA Town 
Bareilly 

          

  Land 
Development 
Sector in Bareilly 
(1 no.) 

          

83 Ram Ganga Nagar 
residential scheme 
in Bareilly 

Bareilly Dev. 
Authority 

Dec-04 99.37 37.00 37.00 

  UP CMA Town 
Bareilly Sub total 
(1 no.) 

    99.37 37.00 37.00 

  Projects in 
Madhya Pradsh - 
CMA Town SADA 
Gwalior 

          

  Land 
Development 
Projects (1 no.) 

          

84 Infrastructure 
Development of 
Residential 
Schemes in SADA, 
Gwalior  

SADA, 
Gwalior 

Nov-09 76.07 42.05 31.54 

  CMA Town 
Gwalior Sub total 

(1 nos.) 

    76.07 42.05 31.54 

  Projects in 
Rajasthan - CMA 
Town Jaipur 

          

  Sewerage (1 no.)     0.00 0.00 0.00 

85 Rejuvenation of 
Amanishah Nallah 
(Dravyavati River) 
including Area 
Development in 
Jaipur City, JDA 

JDA Jan-17 1582.06 1098.00 640.00 

  Transport Sector 
project (7 nos.) 

          

86 Construction of 6 
lane ROB with 
Limited Height 
Subway (LHS) 
including 
Electrification work 
at L/C-211, Goner 
road, Dantli on JP-
DLI Railway line in 
Jaipur 

JDA Jan-17 99.92 59.92 36.00 
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S. 
No. 

Name of the 
Projects 

Implement-
ing Agency 

Date of 
sanction 

Estimated 
Cost  

Loan 
Sanctioned  

Actual Loan 
Amount 

released (till 
Mar-18) 

 

87 Construction of 3 
lane ROB parallel 
to existing Jhotwara 
ROB from 
Panchayat 
Bhawan/SBBJ 
Bank to Ambabari 
T-Junction,  Jaipur 

JDA Jan-17 166.73 125.00 0.00 

88 Construction of 6 
lane ROB in lieu of 
LC-70. Sitapura on 
JP-SWM Railway 
line 

JDA Jan-17 116.17 79.00 64.00 

89 Construction of 4 
lane ROB with LHS 
in lieu of LC-200, 
Bassi Town, Jaipur 

JDA Jan-17 57.54 35.50 17.50 

90 Construction of 4 
lane ROB in lieu of 
LC-102/2E, Jahota 
on Jaipur to Sikar 
Railway Line, 
Jaipur 

JDA Jan-17 76.57 57.00 36.00 

91 Construction of 
RUB on Jaipur-
Sikar Railway Line 
near Bridge No.107 
to connect Anand 
lok and Swapan 
Lok JDA Schemes, 
Jaipur 

JDA Jan-17 29.56 22.00 13.00 

92 Construction of 
Elevated Road from 
Sodala Tri-junction 
to LIC Office near 
Ambedkar Circle, 
Jaipur by JDA 

JDA Jan-17 249.49 187.00 90.00 

   Sub-Total     795.98 565.42 256.50 

  CMA Town Jaipur 
Sub total (8 nos.) 

    2378.04 1663.42 896.50 

  Counter Magnet 
Areas-Total 

    2553.48 1742.47 965.04 

  TOTAL     12659.54 6494.64 3632.51 
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C.  Loan disbursed during the year 
 

During the financial year 2017-18, an amount of Rs.1695.43 crores was disbursed to 
the participating states and their implementing agencies for 23 on-going and new 
projects as per the following details:- 

(Rupees in Lakhs) 
Sr. 
No. 

NAME OF THE 
PROJECT 

Estimated 
cost of 
project 

BORROWING 
AGENCY 

Type of 
Project 

Loan 
Released             

1 Construction of 6 lane 
ROB with Limited 
Height Subway (LHS) 
including 
Electrification work at 
L/C-211, Goner road, 
Dantli on JP-DLI 
Railway line in Jaipur 

9992.00 JDA, 
Rajasthan 

ROB 600.00 

1(a) Construction of 6 lane 
ROB with Limited 
Height Subway (LHS) 
including 
Electrification work at 
L/C-211, Goner road, 
Dantli on JP-DLI 
Railway line in Jaipur 

9992.00 JDA, 
Rajasthan 

ROB 3000.00 

2 Construction of 6 lane 
ROB in lieu of LC-70. 
Sitapura on JP-SWM 
Railway line 

11617.00 JDA, 
Rajasthan 

ROB 1000.00 

2(a) Construction of 6 lane 
ROB in lieu of LC-70. 
Sitapura on JP-SWM 
Railway line 

11617.00 JDA, 
Rajasthan 

ROB 5400.00 

3 Construction of 4 lane 
ROB in lieu of LC-
102/2E, Jahota on 
Jaipur to Sikar 
Railway Line, Jaipur 

7657.00 JDA, 
Rajasthan 

ROB 600.00 

3(a) Construction of 4 lane 
ROB in lieu of LC-
102/2E, Jahota on 
Jaipur to Sikar 
Railway Line, Jaipur 

7657.00 JDA, 
Rajasthan 

ROB 3000.00 

4 Construction of RUB 
on Jaipur-Sikar 
Railway Line near 
Bridge No.107 to 
connect Anand lok 
and Swapan Lok JDA 
Schemes, Jaipur 

2956.00 JDA, 
Rajasthan 

Road Under 
Bridge (RUB) 

100.00 

  

 
 

(Rupees in Lakhs) 
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4(a) Construction of RUB 
on Jaipur-Sikar 
Railway Line near 
Bridge No.107 to 
connect Anand lok 
and Swapan Lok JDA 
Schemes, Jaipur 

2956.00 JDA, 
Rajasthan 

Road Under 
Bridge (RUB) 

1200.00 

5 Construction of 
Elevated Road from 
Sodala ri-junction to 
LIC Office near 
Ambedkar Circle, 
Jaipur by JDA 

24949.00 JDA, 
Rajasthan 

Transportation 1000.00 

5(a) Construction of 
Elevated Road from 
Sodala ri-junction to 
LIC Office near 
Ambedkar Circle, 
Jaipur by JDA 
 

24949.00 JDA, 
Rajasthan 

Transportation 8000.00 

6 Rejuvenation of 
Amanishah Nallah 
(Dravyavati River) 
including Area 
Development in Jaipur 
City, JDA 

158206.00 JDA, 
Rajasthan 

Sewerage & 
Drainage 

24000.00 

6(a) Rejuvenation of 
Amanishah Nallah 
(Dravyavati River) 
including Area 
Development in Jaipur 
City, JDA 

158206.00 JDA, 
Rajasthan 

-do- 40000.00 

7 Project of Metro 
connection between 
Noida and Greater 
Noida (29.707 km) 

553300.00 Noida Metro 
Rail 

Corporation 
Ltd. 

Metro 24500.00 

7(a) Project of Metro 
connection between 
Noida and Greater 
Noida (29.707 km) 

553300.00 Noida Metro 
Rail 

Corporation 
Ltd. 

Metro 10500.00 

7(b) Project of Metro 
connection between 
Noida and Greater 
Noida (29.707 km) 

553300.00 Noida Metro 
Rail 

Corporation 
Ltd. 

Metro 6000.00 

7(c) Project of Metro 
connection between 
Noida and Greater 
Noida (29.707 km) 

553300.00 Noida Metro 
Rail 

Corporation 
Ltd. 

Metro 14000.00 

8 Tijara Water Supply 
Upgradation Project 

1646.00 PHED, 
Rajasthan 

Water Supply 424.00 
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9 Rajgarh Water Supply 
Upgradation Project 

2024.00 PHED, 
Rajasthan 

Water Supply 506.00 

9(a) Rajgarh Water Supply 
Upgradation Project  

2024.00 PHED, 
Rajasthan 

Water Supply 506.00 

10 Behror Water Supply 
Upgradation Project 

2602.00 PHED, 
Rajasthan 

Water Supply 669.00 

11 Construction of 20 
MLD Sewage 
Treatment Plant and 
Pumping Station at 
Ecotech-III, Greater 
Noida 

2815.00 GNIDA, U.P. Sewerage 1545.00 

12 Construction of 15 
MLD Sewage 
Treatment Plant and 
Pumping Station at 
Ecotech-II, Greater 
Noida 

2117.00 GNIDA, U.P. Sewerage 1236.00 

13 Providing sewerage 
scheme and treatment 
plant for Hathin Town, 
Palwal District 

1230.36 PHED, 
Haryana 

Sewerage 62.96 

14 Providing sewerage 
scheme and treatment 
plant for Pataudi & 
Haily Mandi Town 
(Phase-1), Gurgaon 
District 

1272.38 PHED, 
Haryana 

Sewerage 127.00 

15 Construction of 4 lane 
ROB with LHS in lieu 
of LC-200, Bassi 
Town, Jaipur 

5754.00 JDA, 
Rajasthan 

ROB 150.00 

15(a) Construction of 4 lane 
ROB with LHS in lieu 
of LC-200, Bassi 
Town, Jaipur 

5754.00 JDA, 
Rajasthan 

ROB 1600.00 

16 Various Roads in 
Rewari Division 
(Hailymandi to 
Pahlawas road, Kosli-
Guryani to Pahlawas 
NH-71 Dahina 
Jatusana road) in 
Rewari District 

8353.00 PWD (B&R), 
Haryana 

Transportation 320.00 
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17 Primary Treatment 
Works at Dehra 
(Ghaziabad), 210 
MLD Water Treatment 
Plant at Palla (Greater 
Noida) and Allied 
Works  

12148.00 GNIDA, U.P. Water Supply 5200.00 

18 2 Lane ROB at LC 
No. 564 of Mumbai 
Delhi Railway line on 
Palwal Hassanpur 
(Rasulpur) Road in 
Palwal District 

4778.00 PWD (B&R), 
Haryana 

ROB 819.00 

19 "Construction of 2 
Lane ROB at LC No. 
561 of Mumbai Delhi 
Railway line on Palwal 
Bamni Khera 
Hassanpur Road in 
Palwal District 

4888.00 PWD (B&R), 
Haryana 

ROB 772.00 

20 Upgradation of 
existing Sonepat-
Rathdhana Narela 
road from Km 2.310 to 
14.800 in Sonepat 
District (from ITI 
Chowk to Safiabad 
village upto Sonepat 
District Boundary), 
Sonipat 

10181.00 PWD (B&R), 
Haryana 

Road 3054.00 

21 Construction of link 
road from Rewari-
Narnaul road to 
Rewari Jhajjar via 
Rewari Dadri road 
and Rewari 
Mohindergarh Road 
including 3 no. ROBs 
(Proposed Bye-pass), 
Rewari 

17600.00 PWD (B&R), 
Haryana 

Road 5280.00 

23 Alwar Water Supply 
Upgradation Project  

17486.00 PHED, 
Rajasthan 

Water Supply 4372.00 

  Total        169542.96 
 

 
The details of sector wise loan released are as under:- 

 

Sector wise loan release during FY 2017-18 Rs. In lakhs 

Water Supply 11677.00 

Sewerage/ Drainage 66970.96 

Metro corridor 55000.00 

Roads & ROB 35895.00 

Total 169542.96 

                                                                   (Say Rs.1695.43Crore) 
  

The loan released during F.Y. 2017-18 is all time high since inception of the 
Board. 
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D (i). FINANCIAL RESOURCES 
 

1. During 2017-18, financial resources of the Board were as follows:- 
  
Budgetary Support from Govt. of India  
 

 Contribution received from the Ministry of Housing and Urban Affairs - Rs.50 
crore;  

 

 Revenue Grant received from the Ministry of Housing and Urban Affairs for 
meeting expenditure towards salaries and allowance & other office expenses 
of the Board - Rs.4.70 crore. 

 
Internal and Extra Budgetary Resources  
 

 Internal Accruals i.e. interest earned from loans to State Governments & their 
parastatals and bank deposits etc. - Rs.369.16 crores. 
 

 Repayments of loans (principal) by the borrowers viz. State Governments 
and their parastatals- Rs.354.20 crore.  There has been no default in 
repayment of loan by State Governments and their implementing agencies.  
The recovery is 100%.    

 
2. During the financial year 2017-18, the grant received and actual expenditure was 

as given below:- 
                   (Rs. In crores) 

Particular Grant from MoUD Actual  Expenditure 

Capital*  50.00 1943.53*** 

Revenue** 4.70 

Grant for RRTS Study 0.34 0.34 

 
*   The capital expenditure in excess of the Grants/budgetary contribution was met 

from the borrowings from multilateral & bi-lateral agencies i.e. ADB & KfW, loan 
repayments & Board’s own internal accruals. 

**   The revenue expenditure in excess of the revenue grant was met from internal 
accruals of the Board. 

*** As per consolidated Income & Expenditure Account for the year ended 31.3.2018.  
This also includes loans disbursed to states/their agencies for infrastructure 
projects. 

 
(ii) Resource Mobilization 
 

Domestic Capital Markets 

 Board has not raised any amount from the domestic capital market during F.Y 
2017-18.  The Board has redeemed Secured Taxable Bonds (2020) Series I, 
amounting Rs.500.00 crore in August 2017 by exercising Call Option. This 
expenditure has been met from Bond Redemption Reserve & Board’s Corpus 
Fund. 
 

 As on 31st March, 2018, total outstanding borrowing of the NCRPB through 
Bonds is Nil.  
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 NCR Planning Board Bonds enjoyed a rating of ‘AAA’ (Stable Outlook) by 
CRISIL & ICRA. These are the highest investment grade ratings and will enable 
NCRPB to raise resources at economical rates from the capital market as well as 
to help access of funds from multi-lateral and bi-lateral sources.  
 

 All payments due on account of interest have been paid to the investors on time. 
There was no default on part of the Board.   
 

Multi-lateral/Bilateral Funding 
 

Loan from ADB 
 

 The Asian Development Bank (ADB) has approved loan of US$ 150 million to 
NCRPB for financing infrastructure in NCR & CMAs. The loan has been 
guaranteed by GOI.  The first tranche of US$ 78 million was signed on 17-3-
2011. Out of tranche-1 loan amount of USD 78 million, USD 18 million has been 
cancelled.  Board has already utilized the entire loan amount of USD 60 million 
by the loan closing date of 31.12.2014 for tranche-1.  

 

 Board has been making regular payments of its dues to ADB. Total outstanding 
loan of ADB (after repayment) was US$ 57.26 million as on 31.3.2018. 

 
Loan from KfW-German bi-lateral agency 

 

 Loan agreements of Euro 100 million + Euro 1 million Grant for environment 
friendly schemes in the water supply, sewerage, drainage, solid waste 
management and urban transport Sectors to National Capital Region Planning 
Board were signed on dated 9.2.2012 & 30.3.2012 respectively.  The repayment 
period will be 15 years with a 5 years moratorium for repayment of the principal 
amount.   The loan is at fixed rate of Interest @1.83% p.a. The Board has claimed 
and received reimbursement of Euro 65.04 from KfW upto the financial year 2017-
18.   
 

 Board has been making regular payments of its dues to KfW.  Total outstanding 
loan of KfW Loan (after repayment) was Euro 55.04 million (Rs. 443.76 crores) as 
on 31.03.2018.  
 

(iii)   Audit of Accounts 
 

 The Annual Report and audited Annual Accounts of the Board for 2016-17, 
together with the Audit Report from C&AG, have been laid on the table of the 
both the Houses of Parliament  by the MoUD. 
 

(iv)  Capacity Development Initiatives 
 

 Manuals and Toolkits for enhancing capacity of NCRPB and various 
implementing agencies in the area of project planning, DPR preparation, project 
appraisal, risk management, PPP, financial and treasury management have been 
prepared under ADB Technical Assistance through Consultants appointed by 
ADB and made available through NCRPB website for wider usage.  These 
toolkits and manuals will greatly enhance the capabilities of NCRPB officials, 
State government/ULB officials in the area of planning, good quality DPR 
preparation, appraisal and implementation and will enable NCRPB to play an 
effective financial intermediary’s role. 
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 The KfW has approved and appointed Consultancy firm M/s. GKW Consult 
GmbH (formerly M/s. Lahmeyer GKW Consult, Germany) towards Technical 
Assistance (TA) for appraisal of Detailed Project Reports (DPRs), capacity 
development of NCRPB and its stakeholders.  

 
 
E. NEW INITIATIVE 
 

 In accordance with decision taken in 36th Board Meeting held on 15.6.2016 Board 
has reduced the interest rates on loan assistance given by NCRPB to 
Participating states / CMAs for infrastructure projects.  The interest rates for 
priority infrastructure projects have been reduced from 7.50% p.a. to 7.00% p.a. 
and for other infrastructure projects (residential/industrial/commercial projects) 
the interest rates have been reduced from 8.50% p.a. to 7.00% p.a. 
 

 The Board has increased the tenure of loan for priority infrastructure projects viz.  
Water Supply, Sewerage, Sanitation, Drainage and Solid Waste Management 
from 10 years to 15 years including 3 years moratorium for re-payment of 
principal amount.  The tenure of loan for Metro/ Rapid Rail/RRTS projects has 
also been extended upto 20 years including 5 years moratorium for re-payment 
of principal amount. In order to further encourage and incentivize States/ULBs to 
provide water, sewerage and drainage services in the NCR in a time-bound 
manner, NCRPB approved 15% of the project cost as Grants.  To encourage 
Water and Sanitation sector projects which have long gestation period and low 
returns.  

 
 
F. ADMINISTRATION & VIGILANCE  
 
i)  Administration  
 
During the year 2017-18, 37th meeting of the Board was held on 04.12.2017.   
 
The Secretariat of NCRPB comprises of planning, Administration & Establishment, 
Finance and project wings. The total sanctioned and actual strength of the Board as on 
31.3.2018 is as follows:  
 

Category Sanctioned  Strength Actual Strength 

Group ‘A’ 13 8 

Group ‘B’ 6 6 

Group ‘C’ 25 23 

Group ‘D’ 7 7 

TOTAL 51 44 

 
The Board is also implementing the reservation policy as per the guidelines of 
Government of India from time to time. One officer of the Board has been nominated as 
Liaison Officer for SC/ST/OBC, PH (Person with Disabilities) and minorities in the 
NCR Planning Board. 
 
 
 
 



Annual Report 2017-18                                                          

   

 

34 

 

 
NCR Planning Board 

 

ii)    Vigilance 
 
The Joint Director (Tech.) has been appointed as a Part time Chief Vigilance Officer for 
the organization. All vigilance related matters and issues are handled by Part Time CVO.   
 
In order to improve vigilance administration by promoting e-governance, as mandated by 
Central Vigilance Commission, the NCR Planning Board has put up a web-site 
(http://ncrpb.nic.in) to disseminate information about mandate and functions of the 
Board, systems and procedure followed in decision making including guidelines to the 
borrowers seeking loan assistance. The web-site also provides complete information on 
Acts, Rules & Regulations, Regional Plans, Brochure with major features, status of 
various plans, comprehensive guidelines to the borrowers seeking loan assistance, 
terms & conditions of loan, interest rates charged and rebates available, status of 
Projects, Annual Report, Annual Accounts. It also provides information on complete loan 
documentation including forms to be used by the borrowers, in a downloadable format, 
with an area earmarked for tenders/RFP etc. The web-site also indicates information 
regarding advertising of vacant posts, eligibility criteria for recruitment, in addition to 
other essential information required by the potential candidates.  
 
 
iii)    Right to Information (RTI)  
 
As per Clause 5(1) of RTI Act 2005 six Public Information Officers (PIOs) and two 
Appellate Authorities are in the Board Office. The details of PIOs and Appellate 
Authorities have also been uploaded on the web-site of the Board. The officers have 
been sensitized, and internal procedure streamlined, right from the receipt of 
applications to providing of information to the applicant within the prescribed time frame. 
The prescribed procedure is being followed by all the staff/officers for disseminating 
information to the applicants. Besides, periodical monitoring is also done at appropriate 
level, so as to ensure timely supply of information. 122 number RTI applications were 
received and disposed of during the period April 2017- March 2018. This office has been 
regularly uploading quarterly and annual returns on Central Information Commission 
(CIC) website and intimating the same to Ministry of Housing & Urban Affairs. 
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2.      ORGANISATION STRUCTURE 
 

 

UNION MINISTER FOR HOUSING AND 
URBAN AFFAIRS & CHAIRMAN OF 

THE NCR PLANNING BOARD 

MEMBER SECRETARY 

DIRECTOR 
(ADMN & FINANCE) 

CHIEF REGIONAL 
PLANNER 

JT. DIRECTOR 
(TECH)  

JT. DIRECTOR 
(TECH) 

DY. DIR 
(GIS) 

DY. DIR 
(TECH) 

DY. DIR 
(ADMN) 

ASST. DIR 
(TECH) 

ASST.DIR 
(FIN.)  

 ASST. DIR 
(ESTT.) 

ASST. DIR 
(FIN.) 

ASST. DIR 
(TECH) 

ASST. DIR 
(TECH) 

ASST. DIR 
(TECH) 

ASST. DIR 
(ADMN.) 

FAO 
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3.      ORGANISATION STRUCTURE contd. 
 
Senior Officers posted at the Office of the NCR Planning Board as on 31.3.2018 
 

Sl.No Name Designation 

1. Sh. B K Tripathi  Member Secretary 

2. Post vacant Chief Regional  Planner 

3. Shri Sushil Purohit Director (Admin. & Finance) 

4 Post vacant Joint Director (Tech.) 

5 Ms. Ruchi Gupta Joint Director (Tech.) 

6 Shri P.K. Jain Finance & Accounts Officer 
 

7 Post vacant Deputy Director (Admn.) 

8 Shri Sachin Ekanath Suryawanshi Deputy Director (GIS) 

9  Post vacant  Deputy Director (Tech.) 

10 Shri Abhijeet Samanta Deputy Director (Tech.)* 

11 Shri Ramesh Dev Deputy Director (Tech.)* 

12 Ms. Nilima Majhi Assistant  Director (Tech.)* 

13 Shri Naresh Kumar Assistant Director (Tech.) 

14 Post vacant Assistant Director (Tech.) 

15 Shri Harsh Kalia Assistant Director (Admn.) 

16 Shri S.K. Katariya Assistant Director (Estt.) 

17 Shri Shireesh Sharma Assistant Director (Finance) 

18 Shri Satyabir Singh Assistant Director (Tech.)* 

19 Shri Davinder Kumar  Assistant Director (Finance) 

*  Non-Function upgradation granted under Assessment Scheme. 

 


